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Contract ID:  1257Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1257Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 06.30.2016 Est Number: 0002 Pay Period End Date: 06.30.2016
Contract Location: Total to Date Prev to Date This Estimate
ENDICOTT EAST Estimate Type: PROG Current Contract Amt Total Earnings $5,103.00 $5,103.00 $.00
$1,458,888.17 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $5,103.00 $5,103.00 $.00
ontractor: Date Lot 11192015 $1.458 888.17 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. a ed Z : - Escrow Amount $.00 $.00 $.00
1815Y ST Date G DatE:EAwar ed ' 122?;812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .21, .
PO BOX 80268 o ate Notice for Work 0% Net Earnings $5,103.00 $5,103.00 $.00
ate Notice for %re ticr)T % Time Comp
LINCOLN NE 68501-0268 gin: 0% Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa; .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J s ¥ ®
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
JEFFERSON i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13257 000 S-8-6(1014) 008 57.41 68.59 BRBIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $5,103.00 $5,103.00 $.00
Project Manager District Engineer
Endorf, Dennis 07.01.2016 Rankin, Robert 07.05.2016
Construction Engineer Controller
Halstead, Kerri 07.07.2016 Burling, Laurie 07.07.2016
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Contract ID:  1257Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1257Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 06.30.2016 Est Number: 0002 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 249+50.00 1-64'-0' 0008 0008 6030.16 9.00 1,048.300 9,434.70
0001 0001 0030.60 4,500.00 1.000 4,500.00 BRIDGE DECK PREPARATION SY 1,048.300 9,434.70
MOBILIZATION LS 1.000 4,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0009 0009 6133.01 37.00 1,048.300 38,787.10
0002 0002 6004.98 350.00 74.500 26,075.00 MEMBRANE WATERPROOFING TYPE A SY 1,048.300 38,787.10
ASPHALT PLUG JOINT SYSTEM LF 74.500 26,075.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 7018.01 30.00 200.000 6,000.00
0003 0003 6131.23 2.00 3,017.000 6,034.00 RESET GUARDRAIL LF 200.000 6,000.00
PENETRATING CONCRETE SEALER SF 3,017.000 6,034.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 7025.48 20.00 12.000 240.00
GROUP 6 BRIDGE AT STATION 249+50.00 1-64'-0 Contracted 36,609.00 CUARDRAILPOSTS EACH 12.000 240.00
Current 36,609.00 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0012 0012 7025.50 10.00 20.000 200.00
GROUP 9 BITUMINOUS OFFSET BLOCK EACH 20.000 200.00
0004 0004 0002.55 7.00 1,196.000 8,372.00 0.000 0.00
OVERLAY BROKEN LINES STA 1,196.000 8,372.00 0.000 0.00
0.000 0.00 0014 0013 8022.20 1.65 18,560.000 30,624.00
0.000 0.00 HYDRATED LIME/WARM MIX ASPHALT EACH 18,560.000 30,624.00
0005 0005 0002.60 7.00 2,392.000 16,744.00 0.000 0.00
OVERLAY SOLID LINES STA 2,392.000 16,744.00 0.000 0.00
0.000 0.00 0015 0014 8028.01 141.00 1.980 279.18
0.000 0.00 FOUNDATION COURSE REPLACEMENT (3% 1.980 279.18
0006 0006 0030.90 27,000.00 1.000 27,000.00 0.000 0.00
MOBILIZATION LS 1.000 27,000.00 0.000 0.00
0.189 5103.00 0017 0015 9005.75 32.25 18,160.000 585,660.00
0.000 0.00 ASPHALTIC CONCRETE, TYPE SPR TON 18,160.000 585,660.00
0007 0007 3039.12 379.00 79.110 29,982.69 0.000 0.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL (3% 79.110 29,982.69 0.000 0.00
DEPTH 0.000 0.00 0018 0016 9009.00 3.50 3,609.000 12,631.50
0.000 0.00 PLACEMENT OF ASPHALTIC CONCRETE FOR sy 3,609.000 12,631.50
DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00
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Contract ID:  1257Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1257Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 06.30.2016 Est Number: 0002 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0019 0017 9010.50 45.00 400.000 18,000.00 0020 0026 9020.95 525.00 6.800 3,570.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 18,000.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 6.800 3,570.00
SPR 0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0021 0018 9021.13 525.00 631.040 331,296.00 0025 0027 9300.37 1.00 340.000 340.00
PERFORMANCE GRADED BINDER (64-34) TON 631.040 331,296.00 RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00
0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0022 0019 9053.00 115 24,360.000 28,014.00 GROUP 9 BITUMINOUS Contracted 1,349,975.17
TACK COAT GAL 24,360.000 28,014.00 Current 1,349.975.17
0.000 0.00 In place 5,103.00
0.000 0.00 This Estimate 0.00
0023 0020 9179.23 235.00 595.417 139,923.00 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 3 STA 595.417 139,923.00 0028 0028 0001.08 0.50 5,400.000 2,700.00
0.000 0.00 BARRICADE, TYPE Il BDAY 5,400.000 2,700.00
0.000 0.00 0.000 0.00
0024 0021 9179.35 5.00 3,609.000 18,045.00 0.000 0.00
COLD MILLING, CLASS 5 SY 3,609.000 18,045.00 0029 0029 0001.10 2.00 304.000 608.00
0.000 0.00 BARRICADE, TYPE llI BDAY 304.000 608.00
0.000 0.00 0.000 0.00
0026 0022 9300.38 1.00 31,552.000 31,552.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 31,552.000 31,552.00 0030 0030 0001.75 2.00 960.000 1,920.00
0.000 0.00 TEMPORARY SIGN DAY EACH 960.000 1,920.00
0.000 0.00 0.000 0.00
0027 0023 9300.52 6,500.00 1.000 6,500.00 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,500.00 0031 0031 0001.90 0.50 5,852.000 2,926.00
/D 0.000 0.00  SIGN DAY EACH 5,852.000 2,926.00
0.000 0.00 0.000 0.00
0013 0024 8022.15 1.65 200.000 330.00 0.000 0.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 200.000 330.00 0032 0032 0003.10 350.00 80.000 28,000.00
STATE MAINTENANCE PATCHING 0.000 0.00 FLAGGING DAY 80.000 28,000.00
0.000 0.00 0.000 0.00
0016 0025 9002.10 32.25 200.000 6,450.00 0.000 0.00
ASPHALTIC CONCRETE FOR STATE TON 200.000 6,450.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00
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Contract ID:  1257Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1257Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 06.30.2016 Est Number: 0002 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0033 0033 0003.20 450.00 40.000 18,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 18,000.00
0.000 0.00
0.000 0.00
0034 0034 0030.00 5,250.00 1.000 5,250.00
MOBILIZATION LS 1.000 5,250.00
0.000 0.00
0.000 0.00
0035 0035 9110.01 50.00 50.000 2,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0036 0036 9110.02 60.00 50.000 3,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,000.00
OPERATED 0.000 0.00
0.000 0.00
0037 0037 9110.03 50.00 50.000 2,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0038 0038 9110.07 50.00 50.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0039 0039 L860.50 2,400.00 1.000 2,400.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 2,400.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 72,304.00
Current 72,304.00
In place 0.00
This Estimate 0.00
Totals for contract Contracted 1,458,888.17
Current 1,458,888.17
In place 5,103.00

This Estimate

0.00






